

**SOLICITATIONS
FISCAL YEAR 19/20**

SOLICITATION #	PROJECT	AD	PRE-BID	OPENS	DEPT	CONTRACTOR	AMOUNT	INSURANCE
RFP20-001	Laboratory Services for City Water & Wastewater Facilities	1/5/2020	N/A	1/28/2020	UT	REJECTED 03/17/2020		
ITB20-002	North Filter Bay Rehabilitation Project	2/2/2020	2/11/2020	2/25/2020	UT	Aqua-Aerobic Systems Inc.	\$194,450.00	6/30/2021
ITB20-003	Landscaping Improvements in the Medians on SR 50 (W Colonial Dr.) between SR 429 and Good Homes Road	11/10/2019	NA	12/17/2020	CRA	Down to Earth II FDOT Approval - (CPH)	\$1,283,096.98 CO #1 Extend final completion to 8/31/2020 CO #2 (\$56,649.39) Maintenance thru 9/16/21	7/31/2021
RFP20-004	Fuel Island Upgrade	2/16/2020	3/3/2020	5/4/2020 @ 3:00 p.m.	PW	RC Development Group, Inc. 4/2/21	\$224,118.00	11/15/2020
RFP20-005	Landscape Maintenance, Mowing & Landscape Services	5/17/2020	NA	6/16/2020 @ 3:00 p.m.	PW/RE/CRA	Cepra Landscaping	\$398,160.00	12/1/2021
RFQ20-006	Engineering Services for Water Utility Monitoring	5/17/2020	N/A	6/16/2020	UT	Reiss Engineering	N/A	9/21/2021
ITB20-007	Hammocks Subdivision Reclaimed Retrofit Project	3/8/2020	3/24/20 CANCELLED	4/28/2020	UT	General Underground (1/12/21)	\$454,299.00	3/23/2021
LOI20-008	OCOEE CROWN POINT PUD REQUEST FOR LETTERS OF INTENT PACKET EAST OF OCOEE CROWN POINT PARKWAY, WEST OF OCOEE-APOPKA ROAD AND NORTH OF 429	4/12/2020	N/A	5/12/2020	CM	Rejected 8/4/2020		

**SOLICITATIONS
FISCAL YEAR 19/20**

LOI20-009	OCOEE CROWN POINT PUD REQUEST FOR LETTERS OF INTENT PACKET NORTHEAST CORNER OF OCOEE-APOPKA ROAD AND FULLERS CROSS ROAD AND SOUTH OF 429	4/12/2020	N/A	5/12/2020	CM	GPK OET, LLC	Offer \$3,560,000	n/a
ITB20-010	Asphalt Paving FY20	6/7/2020	N/A	7/7/2020	PW	Middlesex Paving	C/O #1 \$105,498.75 \$808,550.15	7/1/2021
ITB20-011	W. Oakland Ave and N. Cumberland Ave Reconstruction – Phase 1 and Lakewood Ave. and E. Oakland Ave. Reconstruction	8/23/2020	N/A	9/29/2020	PW	Central Florida Environmental	\$1,256,146.69	12/31/2020
PO	Commercial & Residential Solid Waste - Replace RFP #14-004	Contract, Bond s Amendments 1-2		Term		Waste Connections of FL	\$20.15/mo/residence	8/1/2021
PO	South Bluford Sewer Service Area Phase 1	Contract, Bond s NTP		MOU		Mac4 Ventures (Keator Construction)	\$407,484.29	completed

**SOLICITATIONS
FISCAL YEAR 19/20**

	FY 2019/2020 - Upcoming							
RFQ	Continuing Engineering Services for Utility Projects				UT			
RFQ	Design Services for South Bluford Streetscape Project				CRA			
Upcoming RFP	Traffic Signal Maintenance				PW			
Upcoming Bid	Ocoee Lakefront Park Phase 2 -				SS			
Upcoming Bid	Ocoee Lakefront Park Phase 3				SS			
Upcoming Bid	Silver Star Water Main Looping (PK1 Entrance to Shop Ctr) need status update				UT			
Upcoming Bid	Bid for Construction of Master Downtown Stormwater System				PW			
Upcoming Bid(s)	Bid(s) for Construction of Downtown Streets (Oakland-McKey-Taylor-Kissimmee-Trail Segment)				PW			
Upcoming Bid	Peach Lake Manor SW Phases 6-8 - delayed				PW			
Upcoming Bid	Lakewood/Rewis St Water Main Replacement Project				UT			
Upcoming	Central Park Security Camera Project (Coop Bid?)				SS/Parks			
Upcoming Bid	AD Mims Baffle Box				PW			
Upcoming Bid	Construct Ocoee Wellness Park				CRA			

**SOLICITATIONS
FISCAL YEAR 19/20**

Upcoming RFQ Term Contract	Professional Hydrological & Water Supply/Planning Services Exp 5/5/20				UT			
Term Contract	Holiday Lighting (St. Pete Co-op Renewal 7/31/20)				PW			
Term Contract	NAPA Integrated Business - Sourcewell Contract Renewal 7/21/20 (Renewed until 7/21/21)				PW			
Upcoming Bid Term Contract	Septic Tank Pumping & Hauling Services Program - exp 11/30/20				UT			
Upcoming RFP Term Contract	City-wide A/C & Heating Maint.				PW			
Upcoming Bid	Fire Station 25 Roof Replacement				PW/FD			
Upcoming Bid	Dog Park				Parks/Rec			
Upcoming Bid	Sorenson Park Concession Stand & Restrooms				Parks/Rec			
Upcoming Bid	Soccer GGS Improvements				Parks/Rec			
Upcoming RFP	Solar Farm(s)				UT			
Upcoming Bid	Hidden Oaks Reclaimed Water				UT			
Upcoming Bid	North Service Area - Southern Loop (Forest Lk Golf Course Extension)				UT			
Upcoming Bid	PD Remodel (FY21 - Rhodes/Brito Architects0				PW/PD			
Upcoming RFP	Placeholder							