

**SOLICITATIONS
FISCAL YEAR 18/19**

SOLICITATION #	PROJECT	AD	PRE-BID	OPENS	DEPT	CONTRACTOR	AMOUNT	INSURANCE
ITB19-001	Windermere Groves Reclaimed Water Retrofit	9/9/2018	9/25/2018	10/9/2018	UT	Tri-Sure Corporation	C/O #3 (\$8,552.50) C/O #2 \$39,988.60 C/O #1 \$42,018.00 \$394,775.00	10/1/2019 - completed
RFQ19-002	Pre-qualification for Residential Plumbing Services for Kimball Area Water Main Upgrade	9/30/2018	n/a	10/23/2018	UT	Cancelled (no responses)	n/a	n/a
ITB19-003	Lakefront Park Improvements Phase 1	10/14/2018	10/23/2018	11/13/2018	SS	MARBEK Construction Co.	C/O #3 \$183,337.24 C/O #2 \$49,103.09 C/O #1 \$66,944.67 \$2,724,956.00	10/16/2020 completion date 12/19/19?
ITB19-004	Landscaping Improvements in the Medians on SR 50 (W Colonial Dr.) between SR 429 and Good Homes Road				CRA	FDOT approval - moved to ITB20-003		
ITB19-005	Asphalt Paving Projects FY 2019	3/3/2019	n/a	4/9/2019	PW	Middlesex Paving LLC	\$448,641.60	7/1/2020 - completed
ITB19-006	Downtown Lift Station #66 Construction Project	3/17/2019	3/26/2019	4/16/2019	UT	L7 Construction Inc.	\$472,297.00 C/O #1 \$52,679.05 C/O #2 \$24,046.27 C/O #3 \$3,299.16	7/11/2021
RFQ19-007	Owner's Representative for the New Ocoee City Hall	4/21/2019	n/a	5/14/2019	PW	ZHA, Inc.	\$365,000 plus reimbursable expenses	4/1/2021
RFQ19-008	CMaR for Fullers Cross Road and Ocoee-Apopka Road Intersection Improvements	6/30/2019	n/a	7/30/2019	PW	Oelrich Construction Inc.	Pre-Con \$10,862.00 GMP \$ 2,038,974.00 (C/O #1 forthcoming)	7/31/2021
RFP19-009	Citywide Wrecker Towing Services	8/11/2019	n/a	9/18/2019	PD	Car Store Sly's Towing	See Term Contract	11/9/20 10/15/20
RFP19-010	Notice of Unsolicited Proposal for Public Private Partnership Opportunity - Creation of a Fire Station Near Station 38 (Northwest Ocoee Area)	8/4/19 & 8/11/19 - FAR 8/5/19 & 8/12/19	n/a	9/10/2019	CM/FD	No other responses		
RFP19-011	Emergency-Disaster Debris Monitoring Services Term Contract	8/18/2019	n/a	9/17/2019	PW	Thompson Consulting Services, LLC True North Emergency Management, LLC - Alternate/Secondary	Pre-Event Term Contract	1/1/2020 4/1/20
Emerg. Item 3/5/19 & 3/19/19	City Hall Annex Renovations - Ocoee Health Center Relocation, Interior Renovation Project		n/a	n/a	PW	Hembree Construction Inc.	\$399,975.55	10/30/2019 - completed
RFQ	Design Services for South Bluford Streetscape Project				CRA	Moved to FY 20		